

Monday 31 August


Kia ora

## Karangahape Road Enhancements Project – Project Update

This letter is to inform you that the completion date for the project has been revised to April 2021. By the end of 2020 we expect to have completed 8 of the 10 works sections and resurfaced the road between Symonds Street and Pitt Street.

The change of the completion date is due to:

- The project accommodating additional scope of work (post award of physical works contract) to lay ducts to future-proof communication requirements such as CCTV cameras along the full length of the road.
- The effects of COVID-19 lockdown and subsequent lower productivity during Level 3 and 2 working under strict Ministry of Health guidelines which has impacted the programme.



### Sections which will be open by December 2020 (highlighted in green)

### The two remaining sections to be completed April 2021, (highlighted in red)

- **Section C:** North side east of the overbridge to Pitt Street expected to start in November / December 2020 and finish March 2021
- **Section J:** South side west of the overbridge to Newton Road expected start in September and finish March 2021.
- **Road resurfacing** from west of Pitt Street to Ponsonby Road, March/April 2021.  
**Mahi toi artwork on the overbridge** is under fabrication at the local school and will be installed later

**Here to answer any questions?**

Auckland Transport with JFC is available to discuss the work programme with you and how we can work together. Email AT's Paul Edmonds at [paul.edmonds@at.govt.nz](mailto:paul.edmonds@at.govt.nz) or JFC's Mara Bester at [karangahaperoad@jfc ltd.co.nz](mailto:karangahaperoad@jfc ltd.co.nz)

Please note this update is based on information prior to the Prime Minister's Tuesday 12 August announcement of Auckland going into Alert Level 3. We will review this latest development and provide you an update later.

We appreciate your ongoing support.

Thank you

Karangahape Road Enhancement Project team

